

# Recommissioning Timeline



## Understanding Need & Local Planning

Engage and collaborate with local stakeholders


**April to July 2024**



## Local Service System Design

Design a local outcomes-focussed service system with the sector

**June to September 2024**



## Recommissioning Plan

Finalise and approve Recommissioning Plan

**October to December 2024**



## Negotiate Contracts & Procurement

5 year contracts commence 1 July 2025

**January to March 2025**